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This letter is being sent to inform you of the progress of construction activity 
on the above-referenced project. 

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH 
YOUR RENTERS/TENANTS. 

Concrete curb and gutter was installed per plan on June 23–24, 2021, for the 
entire length of the project. The approved plan design accommodated all 
non-oversized vehicles, including large semi trucks. 

After curb and gutter installation, the McLeod County Board of 
Commissioners received concerns from the agriculture business community. 
The concern was that the approved lane widths thru the roundabout and at 
the railroad crossing did not accommodate specific oversized farm 
implements. If the lane widths were left unchanged, some oversized farm 
implements with dual wheels would have to drive up onto the curb at certain 
locations to move through the roundabout and railroad crossing 

The Board called a special meeting on July 9, 2021, to discuss the 
roundabout and rail crossing lane widths. The Board voted to change the 
curb from the standard barrier curb to a mountable curb to accommodate the 
oversized farm implements. 

Concrete curb and gutter that was installed in the roundabout area and at the 
railroad crossing will be removed and replaced with a mountable curb. This 
curb and gutter work is anticipated to occur in August. Roadway paving, 
originally scheduled for July 2021, will now be tentatively pushed back to 
September 2021.  

The contractor will update traffic control at the intersection of Morningside 
Avenue and 11th Street no later than July 17–18. This will allow for east-west 
movements on 11th Street, full access on Morningside Avenue from 11th 
Street to Highway 212, and resident driveway access between 11th Street 
and the railroad tracks. This will likely close again to complete the paving in 
September. 

As work continues, we will provide periodic Project Updates to keep you 
informed of construction activities taking place on the project. Future Project 
Updates will be available on the City of Glencoe and McLeod County 
websites. Paper copies will not be mailed. If you did not receive this letter 
via email and are interested in receiving future Project Updates by 
email, please send your name, property address, and email address to 
Julie Brinkman at jbrinkman@sehinc.com. 

Please remember that schedules can change at a moment’s notice because 
of weather, delays by subcontractors, or other unforeseen events. 

If you have any questions or concerns, please contact me. 

Dillon Boggess, Resident Project Representative 
 


